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Project Description
PRTC, through a grant from the South Carolina ORS Broadband Infrastructure 
Program, is constructing a buried all fiber network in southern Bamberg 
county.  This project will provide much needed high speed broadband 
connectivity to the underserved rural residents in portions of Bamberg 
County.  This project will begin in late September and Phase 1 should be 
complete by the mid March, 2022.  

Phase 2 will be built between February and October of 2022.  Residents can 
contact PRTC in early November to place their orders.  Visit PRTC’s website at 
www.prtc.us to learn more about our services and pricing.

http://www.prtc.us/


Phase 1

Phase 2



Project Timeline

Design Staking Construction Splicing/Testing Installations

Phase 1 Complete Complete 9/20 – 1/15 1/15 – 4/14 3/14 – 4/29

Phase 2 Complete Pending 2/1/22 – 9/30/22 10/1 – 12/1 12/1 – 4/1/23



Phase 1 Design Staking Construction Splicing/Testing Installations

Hadwin Complete Complete Complete 1/1 – 2/14 3/14

Clearpond Complete Complete Complete 2/15 – 3/14 4/4

Orange Grove Complete Compete 50% 3/15 – 4/14 4/14

Phase 2 Design Staking Construction Splicing/Testing Installations

Lodge Complete 1/21 0% 5/1 – 6/1 6/1

Pocketville Rd Complete 1/21 50% 6/1 – 7/1 7/1

Ashton Rd Complete Complete 0% 6/1 – 7/1 7/1

Rivers Brdg Rd Complete Complete 0% 9/1 – 10/1 10/1

Ehrhardt Complete 3/25 0% 9/15 – 10/15 10/15

Detailed Timeline



Zone Miles of Fiber Homes Passed Status

Hadwin 9.6 103 Construction complete.  Installations will 
begin 3/14.

Clearpond 32.58 187 Construction complete. 

Orange Grove 10.4 151 Construction underway. 5.56 miles 
complete.

Lodge 22.73 80

Pocketville Rd 20.64 106 Construction underway. 9.9 miles 
complete.

Ashton Rd 15.53 106

Rivers Brdg Rd 21.21 66

Ehrhardt 9.85 379

Totals 142.54 1,178



Thank You!


